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AGENDA

• Enhanced Southwest Access Discussion

• Board of Architectural Review (BAR) Update

• PYC Construction Update

• Project Schedule Update

• PYMIG Discussion

• Public Questions/Comments
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ENHANCED SOUTHWEST ACCESS DISCUSSION

• Recap from December Meeting: 
– June 15, 2019: City Council directed staff to advance 

Design Idea #1 (modified) and E. Glebe Ramp options
• Current Design: E. Glebe Ramp 

– Approved by City Council in DSUP
– Pedestrian ramp with entrance arch

• Design Idea #1 (modified): South Entrance Pavilion with 
Bridge

– Pedestrian bridge to pavilion with 2 elevators and stairs

– Goal: Completion of a southwest access concurrent 
with or close to the station opening in March 2022
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SOUTH ENTRANCE: CURRENT DESIGN
E. GLEBE RAMP (AS APPROVED BY CITY COUNCIL)
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SOUTH ENTRANCE: DESIGN IDEA #1 (MODIFIED)
SOUTH ENTRANCE PAVILION WITH BRIDGE
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ENHANCED SOUTHWEST ACCESS

• Current status
– Following WMATA’s process for change order negotiations
– Finalizing changes to independent cost estimates
– WMATA finalizing negotiation position (with City 

concurrence) 
• Next steps

– Determine if negotiated change order price is reasonable 
given current market costs

– Determine if state & federal oversight agencies will concur 
with City and WMATA analysis

– Recommend action to PYMIG and Council:
• If negotiated price is deemed reasonable by all parties, proceed 

with awarding change order.
• If a reasonable price cannot be negotiated, WMATA to begin a 

competitive procurement process
– PYMIG input on preferred option if both are financially 

feasible
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BOARD OF ARCHITECTURAL REVIEW (BAR) UPDATE

• Last Meeting: January 22nd

– Approved:
• Downspout shape and connection details
• Exoskeleton paint finish
• Security fence / barrier 
• Retaining wall at east access road
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PYC CONSTRUCTION UPDATE
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SUMMERY LOOK AHEAD SCHEDULE
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JAN FEB MAR APR
2020

PLACE FILL FOR STATION

STATION FOUNDATIONS

PIER - PLACE PILE CAP/BASE/COLUMN 

PLACE FILL FOR STATION

EXCAVATE AND DRIVE PILES AT N. 
PAVILION/PIER

SOIL IMPROVEMENTS/INSTALL CMC-RI

ADJUST TRAFFIC CIRCLE

ACTIVITY

CONSTRUCTION OF AC SWITCHGEAR BUILDING

CONCRETE FOUNDATION/SLABS/WALLS AT 
NORTH PAVILION
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KNUCKLE PIER LOCATION
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CONSTRUCTION ACCESS ROAD
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CONSTRUCTION ACCESS ROAD
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A/C SWITCHGEAR BUILDING
WALL CONSTRUCTION
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A/C SWITCHGEAR BUILDING
WALL CONSTRUCTION
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PROJECT SCHEDULE
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UPCOMING MEETINGS

• Board of Architectural Review (BAR)
– Wednesday, February 19 @ 7:00pm

• City Hall, Council Chambers

• PYMIG Meetings
– Standing meeting: 4th Monday of each month

• February 24, 2020 
• March 23, 2020 
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Discussion
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